

Home | Merdeka Belajar - X | (93) WhatsApp - X | FAQ - Google Drive - X | FAQ MSIB Solutif v1.docx - X | MSIB Info About Solutif ar - X | Google Workspace - Calen - X

calendar.google.com/calendar/u/1/t/month/2022/10/1?tab=mc

Calendar

Today

< >

October 2022

Month

Google

Create

October 2022

S M T W T F S

25 26 27 28 29 30 1

2 3 4 5 6 7 8

9 10 11 12 13 14 15

16 17 18 19 20 21 22

23 24 25 26 27 28 29

30 31 1 2 3 4 5

Meet with...

Search for people

Time Insights

OCT 1 - 31, 2022

14.5 hr in meetings

More insights

My calendars

☒ Nafis KM

☒ Birthdays

☒ Reminders

SUN 25	MON 26	TUE 27	WED 28	THU 29	FRI 30	SAT Oct 1
	9am [RWM] Daily Stand up 10:15am [MSIB] Diskusi P	9am [RWM] Daily Stand up	9am [RWM] Daily Stand up 10am [RWM] Checkpoint	9am [RWM] Daily Stand up	9am [RWM] Daily Stand up	
2 Batik Day	3 1pm [RWM] Sprint review I	4 2pm [RWM] bahas sprint p	5	6	7	8 Maulid Nabi Muhammad (Ti
9	10 10am [RWM] Checkpoint 4pm [RWM] Sprint Groomi	11 4pm [RWM] Sprint Plannin 5pm [Checkpoint] Product	12 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	13 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	14 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	15
16	17 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	18 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up 2 more	19 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	20 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	21 9am [RWM] Daily Stand Up 10am Product weekly (Cal 2pm [RWM] Daily Stand Up	22
23	24 Diwali / Deepavali 2pm [RWM] discuss groon 4pm [RWM] Sprint Groomi	25 1pm [Book] Mini workshop 4pm [RWM] Sprint Plannin 5pm [Checkpoint] Product	26 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	27 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	28 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	29
30	31 9am [RWM] Daily Stand Up 4pm RWM Next Sprint Fea	Nov 1 5pm [Checkpoint] Product	2 4pm [RWM] Sprint Groomi	3 4pm [RWM] Sprint Plannin	4 9am [RWM] Daily Stand Up 2pm [RWM] Daily Stand Up	5

80°F

Rain off and on

Search

15:28

04/01/2023

Retrospective Sprint 1



Retrospective Sprint 2



Retrospective Sprint 3



Retrospective Sprint 4



Retrospective Sprint 5



Retrospective Sprint 1

Section 6 WHAT WENT WELL

Team dev yang disiplin saat mengerjakan tasknya

Dev

UK UK nya udah keren :)

W. Auliyah Mirzaq Bismillah

Section 5 WHAT WENT WRONG

Sebelumnya masih belum ada pengapangan atau panduan buat registerin jadi masih ingatan ada nanti jadi nya kayak apa

W. Auliyah Mirzaq Bismillah

ada masalah waktu pengerjaan dari user

Dev

pengantar dari user, dimana yang di butuhkan

W. Auliyah Mirzaq Bismillah

ada masalah waktu pengerjaan dari user

Dev

ada masalah waktu pengerjaan dari user

Dev

ada masalah waktu pengerjaan dari user

Dev

Section 4 WHAT WE NEED TO IMPROVE

Komunikasi antar divisi harus lebih di tingkatkan

W. Auliyah Mirzaq Bismillah

Pengujian User harus memperhatikan detail agar tidak ada error, karena ada ticket yang sebelumnya dihapus sebelum kemudian muncul atau juga bisa dihindari atau tidak

W. Auliyah Mirzaq Bismillah

Masing masing anggota harusnya bisa memberikan diri untuk mengerjakan apa itu perolehan

W. Auliyah Mirzaq Bismillah

ada masalah waktu pengerjaan dari user

Dev

ada masalah waktu pengerjaan dari user

Dev

ada masalah waktu pengerjaan dari user

Dev

Retrospective Sprint 2

Section 9 WHAT WENT WELL

Fast respon dalam komunikasi

Daily stand up teratur

Tau track kerjaan teman-teman di DB

Hasan Dika

Komunikasi antar divisi

W. Auliyah Mirzaq Bismillah

Komunikasi antar divisi

W. Auliyah Mirzaq Bismillah

Komunikasi antar divisi

W. Auliyah Mirzaq Bismillah

Section 8 WHAT WENT WRONG

QA: RMW Dev tidak bisa create Account

QA: RMW Dev tidak bisa login as Employee

Note: dikarenakan terlambat merge branch

Hasan Dika

Untuk merge branch karena harus dilakukan mentor, tidak bisa mengerjakan tiket berikutnya yang berhubungan dengan tiket sebelumnya (note Eka, ada yang ready di 18, 20/21 Okt)

W. Auliyah Mirzaq Bismillah

Section 7 WHAT WE NEED TO IMPROVE

Jika ada fitur yang belum bisa dikarenakan tertunda suatu hal, sebaiknya dikabarin di grup ya

Hasan Dika

Browser tabs: KM SIB#2 PM, UI/UX-PM - Final Project - Google, Binar Final Project | Trello

Address bar: trello.com/b/MRpdMCE/binar-final-project

Trello Board: Binar Final Project

Workspace: Final Project

Labels: Frontend, Backend, Mobile, Enhancement, New Feature, MVP, Deployed, Bugs, sprint 1

References: Cara Penggunaan Template

Sprint Backlog

On Process

- sprint 1 [UI/X] Lo-Fi Screens 1 0/3 4 weekdays AA AZ
- sprint 1 [PM] User Scenario Testing Document untuk MVP 1 1/2 2 weekdays
- sprint 1 [PM] PRD 1 5/6 4 weekdays AC MN TY

User Acceptance Test (UAT)

Done

- sprint 1 Brainstorm AA AZ
- sprint 1 [UI/X] Ideate Solution 2 3/3 AA AZ
- sprint 1 [UI/X] Define User 1 7/7 1 day AA AZ
- sprint 1 [UI/X] Data Collection & Synthesis 3 4/4 2 days AA AZ
- sprint 1 [UI/X] Define problem 1 2/2 1 day AA AZ TP

System tray: 18:45 27/06/2022